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50 South Higuera
San Luis Obispo,  CA.  93401

(805) 549-3111
Internet Web Site: www.dot.ca.gov/dist05/

E-Mail:  info-d5@dot.ca.gov

CONSTRUCTION PROJECTS REPORT

 UPDATED INFORMATION

PRESENTED TO:

SANTA CRUZ COUNTY 
REGIONAL TRANSPORTATION COMMISSION

Information submitted on September 21, 2006
For the meeting of October 15, 2006

HWY. 1 – SANTA CRUZ COUNTY
• IN AND NEAR WATSONVILLE FROM BEACH ROAD UNDERCROSSING TO NORTH

OF FREEDOM BOULEVARD OVERCROSSING (PM R1.0 – 8.4)

• Project: Asphalt concrete overlay on existing roadway

 Traffic Controls: Work hours are Sundays through Thursdays 7 pm to 6
am.  One lane will remain open to traffic at all times. 
Ramps will be subject to closure during work hours. Two
consecutive ramps will not be closed.

• Resident Engineer: Farshad Kesharvarzi

• Contractor: Granite Construction Co., Watsonville

• Estimated Cost: $2.8 million

 Start Date: September 5, 2006

• Estimated Completion: December 2006

• EA: 0P6104
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HWY. 1 – SANTA CRUZ COUNTY
• NEAR APTOS NORTH OF LARKIN VALLEY ROAD UNDERCROSSING (PM 8.0 – 8.1)

• Project: Slope stabilization

 Traffic Controls: Right shoulder closed Mondays through Fridays 7 am to 6
pm.  The slow (#2) lane could be closed Sundays through
Thursdays 9 pm to 6 am. 

 
• Resident Engineer: Jennifer Wilson

• Contractor: Goodwin Construction Inc., Oakdale

• Estimated Cost: $388, 020

 Start Date: September 5, 2006

• Estimated Completion: October 2006

• EA: 0L7904

HWY. 1 – SANTA CRUZ COUNTY
• NEAR APTOS FROM ROBROY JUNCTION OVERCROSSING TO NORTH OF RIO

DEL MAR OVERCROSSING (PM 8.4 – 9.4)

• Project: Install median barrier

• Traffic Controls: The fast lane (#1) closed in each direction Sundays
through Thursdays 9 pm to 6 am

• Resident Engineer: Jennifer Wilson

• Contractor: Pavex Construction Div., San Jose

• Estimated Cost: $1.5 million

• Start Date: July 10, 2006

• Estimated Completion: November 2006

• EA: 0J9404
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HWY. 1 – SANTA CRUZ COUNTY
• NEAR APTOS FROM RIO DEL MAR OVERCROSSING TO EMELINE STREET

UNDERCROSSING (PM 9.1 – 16.6)

• Project: Asphalt concrete overlay on existing roadway

• Traffic Controls: Work hours are Sundays through Thursdays 9 pm to 6
am.  One lane will remain open to traffic at all times. 
Ramps will be subject to closure during work hours. Two
consecutive ramps will not be closed.

• Resident Engineer: Jennifer Wilson

• Contractor: Pavex Construction Division, San Jose

• Estimated Cost: $2.7 million

• Start Date: August 22, 2006

• Estimated Completion: End of October 2006

• EA: 0P6204

HWY. 1 – SANTA CRUZ
 
• LA FONDA AVENUE TO THE 1/17 INTERCHANGE  (HWY 1 - PM 15.8 – 17.6; HWY 17 - PM

0.1 –0.7)

• Project: Merge/widening lanes on Routes 1 and 17

 Adding a merge lane on southbound Highway 1 from 
the Route 1/17 interchange to LaFonda Avenue 
overcrossing.

 
Adding an auxiliary lane on northbound Highway 1  
from Morrissey Boulevard through the Highway 1/17 
Interchange to the Pasatiempo Interchange on 
Highway 17.

• Traffic Controls: For lane closures please check the web site at
http://www.dot.ca.gov/dist05/road_information.htm

• Resident Engineer: Barry Dunlap

• Contractor: Pavex Construction Division and CC Myers Inc. A Joint
Venture, San Jose

• Estimated Cost: $48.6 Million

• Start Date: April  23, 2006

• Estimated Completion: Spring 2009

• EA: 129104
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HWY. 17 – SANTA CRUZ COUNTY
• NEAR SCOTTS VALLEY FROM SOUTH OF LAUREL ROAD TO NORTH OF LAUREL

ROAD (PM 9.4 – 9.6)

• Project: Shoulder and lane widening, drainage and guardrail
upgrade

• Traffic Controls: Subject to traffic controls 7 days a week from 8 pm to 5
am.  One lane will remain open in each direction at all
times.  Up to 15-minute delays.

• Resident Engineer: Jennifer Wilson

• Contractor: Granite Construction Co., Watsonville

• Estimated Cost: $4 Million

• Start Date: May 17, 2006

• Estimated Completion: August 2007

• EA: 0G4104

HWY. 35 – SANTA CRUZ COUNTY
• NEAR REDWOOD ESTATES FROM SUMMIT ROAD TO SKYLINE BOULEVARD 
      (PM 2.8 - 3.5)

• Project: Resurface asphalt concrete

• Traffic Controls: None

• Resident Engineer: Abdalla Naas

• Contractor: Pavex Construction Div., San Jose

• Estimated Cost: $134,000

• Start Date: July 17, 2006

 Estimated Completion: End of September 2006

• EA: 0M2304
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UPCOMING PROJECTS

HWY. 17 – SANTA CRUZ COUNTY
• NEAR GLENWOOD DRIVE SOUTH OF TRINITY MISSION AREA TO WOODWARDIA

(PM 10.1 – 11.3)

• Project: Safety/Drainage improvements

 Project Status: Environmental document has been approved and
Caltrans is finalizing Project Report and Project Study
Report.  Geotechnical field investigations were completed
September 8.

•  Project Manager: Richard Rosales

• Estimated Cost: $7 Million

• Estimated Start Date: Summer 2007

• EA: 0K3200

HWY. 152 – SANTA CRUZ COUNTY
 IN AND NEAR WATSONVILLE FROM THE 1/152 JUNCTION TO EAST OF BEVERLY

DRIVE NORTH (PM .3 – 1.9)

 Project: Pavement rehabilitation, widen westbound shoulder,
upgrade sidewalks, curbs and gutters, improve drainage
systems at several locations

 Resident Engineer: Jennifer Wilson

 Estimated Cost: $7.7 Million

 Estimated Start Date: November 2006

 Estimated Completion: Fall 2007

 EA: 491804
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